



A30 - Temple to Higher Carblake Road Improvement
Works/Travel Information for Cardinham Parish Council – March 2017

My apologies for not being available to attend the March meeting

The contraflow scheme at the western end of the roadworks is continuing to work well; this includes the use of the revised Cardinham Gap at the Airfield Road junction.

A temporary road layout recently implemented in the area of Pounds Conce will be in operation for approximately one month; following which the traffic flow moves to the entire westbound carriageway.

By the middle of May all traffic will revert to the eastbound carriageway for the entire length. This will enable the final surface layer of asphalt to be laid along with new lane markings.

Following the recent local diversion for Airfield Road via Lidcutt Road the condition of the road and verges will be surveyed and any necessary repairs carried out. It is unfortunate that some drivers did not heed the warning signs which created even more mud on the road; albeit a road sweeper was assigned to the route to carry out regular cleaning operations.

Currently we do not have a date for the bridges to open; however rest assured that the scheme is still on schedule for the project to be completed by the July completion date.

Should anyone have any comments or concerns then please contact me direct via email on michael.martin@kier.co.uk or if urgent on my mobile 07790 560 809.

Thank you

Mick Martin
Kier Public Liaison Officer